

Finantare	Proiect	Activitati	Etape	Start	Final	
Luna						
Saptamana						
AWE	IS	Raportare si inchidere	Raport narativ & Comunicare (A27)	10-Jan	31-Jan	
			Raport evaluare (A31)	10-Jan	31-Jan	
			Raport financiar	10-Jan	31-Jan	
			Audit finaciar (A31)	17-Jan	15-Feb	
			Upload sample materiale diseminare	10-Jan	28-Feb	
			Modelul de intervenție spațiu WB Școli (T)		31-Dec	
			Model intervenție burnout (T)		31-Dec	
Studiotopia	AS	WP2	Finalizare rezidențe	1-Jan	28-Feb	
			Chestionare & rapoarte rezidențe	28-Feb	31-Mar	
			Inchidere productie rezidente (A20)	10-Jan	31-Mar	
			Prezentare rezidenta Alexandra Pirici (A51)	1-Apr	30-Apr	
			Prezentare rezidenta Cipri Muresan (A51)	1-May	31-May	
			To fill in details about residency evaluation deadlines and deliverables	28-Feb	31-Mar	
			Collect texts from artists and scientists	14-Jan	14-Feb	
			To fill in details about publication deadlines and deliverables	28-Feb	31-Mar	
	LQ	WP3	Pop-up Lab 3 (A28) (Mediere Culturala +) 4 ateliere online + 2 fizice	1-Feb	30-Jun	
			Raport Final "Breaking New Grounds" (D3.1) (A34)	10-Jan	28-Feb	
				Pregatire Joint Exhibition @Cluj (A42)	10-Jan	30-Jun
				Vizita in perioada Joint Exhibition @Laznia	4-Feb	3-Apr
				Study visit - Maja & Reuben Fowkes (A42)	13-Mar	24-Mar

	ECCA	WP4	Vizită Ciprian Mureșan + Sven Dupre + Sanneke Stigter (Cluj)	25-Feb	28-Feb	
			Vizita in perioada Joint Exhibition @Bozar	5-May	8-May	
			Joint Exhibition Production	1-Jun	30-Jun	
			Joint Exhibition @Cluj (A42)	1-Jul	31-Jul	
				Raportare finaciara intermediara	10-Jan	31-Jan
			WP7	Raport narativ & Comunicare (A65)	1-Aug	31-Aug
		Raportare si inchidere	Raportare finaciara finala	1-Aug	31-Aug	
Erasmus+ (COOP Animart)	AS		Partner's meeting	27-Jan	27-Jan	
			Partners meeting + educational hackathon @ Patras	29-Mar	1-Apr	
			Partners meeting + educational hackathon #2 @ Cluj	31-May	3-Jun	
			Partners meeting + educational hackathon @Lefkosia	26-Jul	29-Jul	
			Partners meeting + educational hackathon @ Budapest	27-Sep	30-Sep	
			Partners meeting + educational hackathon @Montpellier	29-Nov	2-Dec	
		Tandem 1	Tandem 1 Workshop (Work and Happiness) & Communication Meeting @Ljubljana	8-Feb	11-Feb	
			Research Residency @Cluj	7-Mar	23-Mar	
			Tandem 1 Premiere & Futuring Workshop @Ljubljana	22-Aug	23-Aug	
				Finalize calendar and documents	10-Jan	30-Jan
				Plan Open Call & online communication	30-Jan	28-Feb
				Implement communication materials open call	1-Mar	31-Mar
				Launch Open Call	1-Apr	15-Apr
				Open Call Applications Open (+webinar)	15-Apr	15-May

Stronger Peripheries	AS	Tandem 6	Centralize applications & send information to partners	15-May	25-May
			Internal Selection	25-May	15-Jun
			SEMINAR QUALITY IN ARTISTIC RESIDENCIES & Project Meeting #7 @ Mondaino (IT) + Tandem 6 Selection	27-Jun	30-Jun
			Portfolio Publishing	1-Jul	31-Jul
			Tandem 6 Workshop RIGHT TO THE FUTURE including performance of Tandem 1 @Cluj	4-Oct	7-Oct
			Research residency @ Cluj	15-Oct	30-Oct
			Research residency @ Pogon, Zagreb	1-Nov	15-Nov
		Tandem 4	Tandem 4 Workshop (Having a voice) & Project Meeting #6 (online?) & Communication Meeting #1 @ Tarbes (FR)	11-Apr	15-Apr
			Tandem 4 Premiere @ Tabres	8-Dec	12-Dec
		Tandem 5	Tandem 5 Workshop (Bridging the Gap) @Atena	31-May	3-Jun
		Tandem 3	Tandem 3 Workshop (Daily Bread) @Pergine(IT)	2-Jul	5-Jul
		Tandem 2	CONFERENCE PREPARING THE AGENDA & Premiere Tandem 2 & Project Meeting #8 @ Lisabona + Moita	12-Sep	15-Sep
		Tandem 8	Tandem 8 Workshop (Connecting Dots) @Cagliari – Sardinia	25-Oct	28-Oct
		Tandem 10	Tandem 10 Workshop (Having a voice) @Alcobaça	22-Nov	25-Nov
			Raport activitate	1-Nov	30-Nov
			Raport financiar	1-Nov	30-Nov
			Rezidente in scoli	10-Jan	31-Dec
	Board Meeting CSN (4)	10-Jan	31-Dec		

Botnar LQ	LQ	CSN	Parteneriate scoli noi (10 ian - iun + 10 sept - dec))	10-Jan	31-Dec
			Capacity Building (2)	1-Mar	31-Aug
			Operaționalizare CSN (program comun finalizat)	10-Jan	30-Mar
			TIFF Showcase începere program edu. cinematografică	1-Sep	31-Oct
			Progress Annual Report 1 + intellectual property reports	10-Jan	1-Feb
		QUB	Deschidere spatiu	10-Jan	1-Apr
			Milestone Report (about QUB Opening)	31-Jan	28-Feb
			Recrutare facilitatori	10-Jan	31-Mar
			Training	1-Apr	30-Apr
			Qub In-house Activities (zilnic)	1-May	31-Dec
	Site	10-Jan	31-Mar		
	Eveniment anual				
MESOC	Cercetare		Grey literature for MESOC Repository	10-Jan	30-Jan
			Raport activitate Y2	1-Feb	28-Feb
			Raport Financiar Y2	1-Feb	28-Feb
			Comm Meeting lunar	10-Jan	31-Dec
			Intalnire saptamanala de monitorizare/WP	10-Jan	31-Dec
			Policy Dialogs	1-Feb	20-Mar
			Conferinta finala si Lanasarea European Network of Cities	1-Oct	31-Oct
			Raport activitate Final	1-Dec	31-Dec
			Raport financiar Final	1-Dec	31-Dec
			Raport activitate Jul-Dec	10-Jan	15-Jan
			Raport financiar Jul-Dec	10-Jan	20-Jan
			Diseminare LA Talk	21-Mar	10-Mar

inDICES	Cercetare		WP3 Meeting @Roma Policy recommendations (Task 3.4 /D3.1)	24-Mar	25-Mar
			MOOC	20-Jan	31-Aug
			Conferinta finala si prezentarea policy recommendations	1-Dec	31-Dec
			Intalniri lunare per WP	10-Jan	31-Dec
			Raport activitate Final	1-Dec	31-Dec
			Raport financiar Final	1-Dec	31-Dec
C4H	Cercetare		Project Meeting lunar	17-Jan	31-Dec
		Task1	Desk Research: review of culture, well-being and health interventions. Draft Report	10-Jan	31-Mar
		Task2	Mapping or relevant EU, national, regional and local programmes, initiatives and projects on culture, well-being and health across the EU	10-Jan	31-May
		Task3	Live evidence roundtable & study visit in Central Denmark Region	1-Mar	31-Mar
			Live evidence roundtable & study visit in Bologna, Italy	1-May	31-May
			Live Culture & Well-being workshop with CAE's cultural sector in BCN, Spain	1-Jun	30-Jun
			Live Culture & Well-being workshop with grassroots cultural centers on the Trans Europe Halles conference in Sweden	1-Sep	30-Sep
			Live Policy roundtable and study visit + Culture & Well-being Forum @ Cluj	26-Oct	28-Oct

			Culture & Well-being workshop at the meeting of the "Northern Dimension Partnership in Public Health and Social Well-being" in Europe (Estonia)	1-Nov	30-Nov
			Pilot 3 - Group singing for maternal mental health (Cluj Cultural Centre, Romania) (WHO)	1-May	31-Aug
			Raport activitate	1-Dec	31-Dec
			Raport financiar	1-Dec	31-Dec
CE CN	CN	WP1	D1.1 Quality Assurance Plan	10-Jan	31-Mar
			D1.2 CN Board Proposal (Manifest)	1-Mar	31-Mar
			Kick-off Meeting	10-Jan	31-Mar
			Project Preparation - First Stage Finalized	10-Jan	30-Apr
			Monthly meetings	10-Jan	31-Dec
			D1.5 Annual Report	1-Nov	31-Dec
		WP2	D2.1 Intalnire retea Leeuwarden	1-May	31-May
			Participare board la deschidere ECoC Esch 2022	25-Feb	27-Feb
			Launching the Culture Next Mobility Programme	1-Jun	30-Jun
			Creating a Culture Next Mobility Programme Framework	1-Jun	31-Dec
			Development of Cities Fund for Culture 2.0	10-Jan	31-Dec
			D2.2 Intalnire retea Aveiro	1-Nov	30-Nov
		WP3	Lanasare Grupuri Tematice	1-Feb	31-Dec
			D3.1 Workshop	1-Sep	30-Sep
			D3.4 Masterclass	1-Nov	30-Nov
			Cities Fund for Culture training - consultancy - finances mentorship	10-Jan	31-Dec
				Setting up a Policies and Advocacy Taskforce	1-Oct

		WP4	Policies and Advocacy Taskforce first report	1-Oct	30-Oct
			Participation of the network representatives at international conferences, events, policy events - World Urban Forum	10-Jan	31-Dec
			Meeting with local stakeholders, decision-makers at the Conferences' Advocacy Roundtables	10-Jan	31-Dec
		WP5	Developing the Culture for SDGs Guide	10-Jan	31-Dec
			Developing the Network's Digital platform	10-Jan	31-Dec
		WP6	Marketing and communication strategy development	10-Jan	31-Dec
			Presentation and promotion of project activities, tools and resources on the Network's Digital Platform	10-Jan	31-Dec
		UIA	FoW	Raportare si inchidere	Campanie OOH si Radio Laboratoare
Plan pt Co-work?	10-Jan				31-Oct
Rapoarte anuale parteneri si evaluare & indicatori activitati CCC	10-Jan				31-Oct
Finalizare Cercetari	10-Jan				28-Feb
Festival/Conferinta FoW	1-Oct				31-Oct
Diseminare (facts sheets etc)	10-Jan				31-Oct
Pozitionare la nivel European	10-Jan				31-Oct
Plan Transfer	10-Jan				28-Feb
Raport final	1-Oct				31-Dec
UNESCO	Cercetare		Cercetare indicatori pentru cultura UNESCO	10-Jan	31-Dec
Floresti	Advocacy		Strategie Culturala	10-Jan	31-Dec
BT	ECCA		PAC	10-Jan	31-Dec
CLTP			Editia de transfer mai mic	1-May	31-Dec

AS		Program Formare si Mentorat	1-Jun	31-Dec
		Forumul Medierii	1-May	31-May
		Erasmus + pt Programul de formare	20-Jan	27-Mar
ECCA		SC#4	1-Nov	30-Nov
RR		About RR	26-Jan	31-May
		Participare evenimente în RR teren	3-Feb	31-Dec
		CNI Moldovenesti	14-Feb	4-Iul
		Finantare Europeana cu Consiliul Judeatean sau AFIR	?	?
		Plan activare carte RR	10-Feb	1-Apr
		Formare cu Francezii @ Cluj	1-Sep	30-Sep
Jivipen		Formare cu Francezii @ Franta	1-Nov	30-Nov
		Transfer ZCR		
		Transfer incluziune sociala prin Festivaluri		
		Plan incluziune sociala in Proiecte CCC		
Evaluare		Metodologie	1-Feb	30-Apr
		Proces	1-May	31-Oct
		Raport	1-Nov	30-Nov
Planificare strategica 2030		Draft intern	1-Feb	15-May
		Cercul 0	15-May	15-Sep
		Consultarea generala	15-Sep	15-Nov